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NPIC/TDS/D-403-67
29 August 1967
MEMORANDUM FOR: Assistant for Technieal Development, NPIC
THROUGH 1 Chief, Development Staff, TD
SUBJECT : Contract 25X1
1. The subject contract is for the design, development and fabrication
of thrse prototype advanced light tables. Two of the thres light tables and
the drawings for the first {the 9 X 18 table) have been delivered. 25X1

2. |hss verbally reported that an overrun will be required
to complete the contractual requirements, It is recommended that this overrun
not be granted for the following reason: the second light table (which has
been delivered) 1s similar in design concept to the third (uncompleted) table,
except the latter version has a magnetically actuated tracking light source.
This feature has been implemented on another development; therefore, the con-
cept can be evaluated elsevhors. The remaining features can be thoroughly
evaluated on the second light table., Manufacturing drawings originally con-
templated as a deliverable item are not required because it is not anticipated
that production versions of the last two light tables will be nrocured.

3. Because the completion of this instrument offers only a marginal
possibility of return, it is recommended that approval be given to the termina-
tion of this contract.
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